

General Schedule for Census 2010

2008

March	Initial planning for Census 2010 LUCA (<i>Local Update of Census Addresses</i>)
September	Complete Count Committee Coordinating Event
October – December	First meeting(s) of CCC to develop activities

2009

January – March	Participant Statistical Areas Program (<i>Changes to census boundaries</i>) CCC completes proposed activity strategies Obtain funding to implement activities
February	Census 2010 activities implemented (<i>Parades / events</i>). CCC Activities continue through April 2010
March 1	Deadline for localities to submit BAS maps (<i>Boundary & Annexation Survey</i>)
March	Census Bureau Regional Office Grand Opening Census 2010 CCC Resolutions by all Councils
October – November	Local Update of Census Addresses (LUCA) Feedback
November – December	New Construction Program

2010

January – April	Publicity / Media campaign implemented
April 1	CENSUS DAY
Summer	Boundary Validation Program (<i>Final political boundary verification</i>)
December 31	Population counts delivered to the President